Approved For Release 2009/03/20 : CIA-RDP89-00244R000801860007-7

Utilities

5/21/84.

STAT Note for [redacted]

I called Ed Cowell of Vepco on the hold-up of the 34.5 KV line replacement by underground cable around the ~~West~~ Parking Lot. He said the hold-up was due to non-delivery of a needed switch for which they were waiting. However, they will complete the project without the switch installed, and open the line and install the switch when it becomes available.

STAT [redacted]

Approved For Release 2009/03/20 : CIA-RDP89-00244R000801860007-7